

Project Work Timeline

Fire & Phoenix - Chicago 1871

Authors: Abdulaziz Abdumajidov and Gülcihan Saçlı
Work Period: September 23, 2025 - first week of January 2026
Total Duration: 3.5 months (~15 weeks)
Discipline: Digital Heritage

1. Project Planning

Week 1 (September 23-30, 2025)

Research and Conceptualization

- ✓ Topic selection: Great Chicago Fire 1871
- ✓ Study of historical sources: Harper's Weekly, 1872 maps
- ✓ Educational concept definition
- ✓ Analysis of existing Digital Heritage projects
- ✓ One-page website structure drafts
- ✓ Visual material collection

Result: Project concept ready

Week 2 (September 30 - October 7, 2025)

Technical Architecture Definition

- ✓ Technology stack selection (HTML, CSS, JavaScript)
- ✓ Color scheme definition (fire palette)
- ✓ Sections planning (10 main blocks)
- ✓ Layout and user experience design

Result: Technical specification, mockups

2. Development

Stage 1: HTML Structure (Weeks 3-4)

Week 3 (October 7-14, 2025)

- ✓ Basic HTML structure creation
- ✓ Header with navigation and multilingualism
- ✓ Hero section with KPI metrics
- ✓ First 3 sections

Week 4 (October 14-21, 2025)

- ✓ Implementation of all 10 sections
- ✓ Multilingual structure (RU, EN, IT, TR)
- ✓ Interactive slider markup
- ✓ Game and quiz markup
- ✓ Final HTML structure check

Result: 3556 lines of HTML markup

Stage 2: CSS Styling (Weeks 5-6)

Week 5 (October 21-28, 2025)

- ✓ Color palette creation (CSS Variables)
- ✓ Header and navigation styling
- ✓ Hero section with fire gradients
- ✓ Cards, grids, typography

Week 6 (October 28 - November 4, 2025)

- ✓ Canvas layers (flames, sparks, ash)
- ✓ Animations (flicker, shimmer, pulse)
- ✓ Interactive slider styles
- ✓ Responsive design (media queries)
- ✓ Mobile optimization

Result: ~800 lines of styled CSS

Stage 3: JavaScript Functionality (Weeks 7-9)

Week 7 (November 4-11, 2025)

- ✓ Multilingualism system
- ✓ Language switching
- ✓ localStorage for saving choice

Week 8 (November 11-18, 2025)

- ✓ Interactive slider (press ↔ map)
- ✓ Drag-and-drop functionality
- ✓ Canvas animations (flames, sparks, ash)

Week 9 (November 18-25, 2025)

- ✓ "Save Chicago" game
- ✓ Game loop and mechanics
- ✓ Score system

Result: ~1200 lines of JavaScript code

3. Refinement and Finalization

Week 10 (November 25 - December 2, 2025)

- ✓ 30-question quiz implementation
- ✓ Video materials integration
- ✓ Testing on different devices

Week 11 (December 2-9, 2025)

- ✓ Bug fixes
- ✓ Fixed slider percentage issue
- ✓ Final testing

Result: Fully working website

Weeks 12-15 (December 9, 2025 - January 2026)

- ✓ Documentation preparation
- ✓ Final check

Result: Complete project documentation

4. Final Work Statistics

Project Timeline

Stage	Period	Weeks	Result
Planning	Sep 23 - Oct 7, 2025	2	Concept ready
HTML	Oct 7-21, 2025	2	3556 lines
CSS	Oct 21 - Nov 4, 2025	2	~800 lines
JavaScript	Nov 4-25, 2025	3	~1200 lines
Refinement	Nov 25 - Dec 9, 2025	2	Working site
Documentation	Dec 9, 2025 - Jan 1, 2026	4	6 files

Total: ~15 weeks of work (3.5 months)